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MEETING MINUTES 
PUBLIC WORKS COUNCIL COMMITTEE  

West Des Moines City Hall Training Room 
August 17, 2015 

 
Attending: 
Council Member – Rick Messerschmidt Principal Engineer – Jason Schlickbernd 
Council Member – Kevin Trevillyan Principal Engineer – Ben McAlister 
City Manager – Tom Hadden Communications Specialist – Lucinda Stephenson 
Finance Director – Tim Stiles Guest - Andy Denker, Concrete Technologies Inc.  
City Attorney – Dick Scieszinski Guest - Dave Moermond, HR Green 
Assistant City Attorney – Greta Truman 
Comm. & Econ. Dev. Director – Clyde Evans 
City Engineer – Duane Wittstock 
Public Works Director – Bret Hodne 
Public Works Deputy Director – Joe Cory 

Guest – Resident Michael Rush 
Guest – Resident Ed Bowden 
Guest – Resident Terry Gray (via teleconference) 
Guest – Residents Matthew & Kerry McGuire 

 
Meeting called to order at 11:35 AM. 
 
1. Barnes Heights Sewer Request 

Issue Summary: 
Principal Engineer Jason Schlickbernd reviewed the history of establishing a sanitary sewer connection 
fee district for the Barnes Heights development.  A public hearing on the establishment of the 
connection fee district was held at the May 4, 2015, Council meeting but was continued indefinitely 
and referred to the Public Works Council Subcommittee.  At the June 1, 2015, Council meeting, 
Council did not move forward with establishment of the fee district due to the majority of the 18 
properties within the development opposed to the creation of the district.    
 
Michael Rush at 6250 Brookview addressed the PWCC seeking direction on connection to the sanitary 
sewer already in place for the Pemberley Hills development.  Ed Bowden at 6220 Brookview addressed 
the PWCC with his interest in purchasing a private easement to go through Mr. Rush’s property to 
hook into the Pemberley Hills sanitary sewer.  Mr. Rush was in favor of establishment of the Barnes 
Heights connection fee district.  Mr. Bowden was opposed to the low pressure sewer option.  Mr. Rush 
is willing to sell a private easement to Mr. Bowden to hook to the existing Pemberley Hills sewer.  
Historically, City policy for subdivision sewer is that any time a sewer runs across a property, it has to 
be a public sewer, it cannot be a private sewer.   
 
Discussion included the reason the low pressure sewer option was pursued instead of the gravity sewer 
option, which was due to residents’ concerns with disruption of property with a gravity sewer system. 
The connection fee for the 18 lots within the Barnes Heights connection fee district for the low pressure 
system would have been approximately $24,000 per lot.  There are three lots that are adjacent to an 
existing sewer line and if those three lots hooked into an existing line and were not included in the 
Barnes Heights fee district, the cost per lot would increase to approximately $29,000; this cost would 
include grinder pumps and service lines.  Without grinder pumps, the cost would be approximately 
$7,400 per lot for 18 lots and approximately $9,900 for 15 lots.  In comparison, the gravity sewer 
option costs would have been approximately $24,000 per lot.  Council Member Rick Messerschmidt 
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stated the PWCC is not willing to revisit the establishment of a connection fee district for Barnes 
Heights until a consensus from the property owners is determined. 
 
There was discussion on the option of directional drilling for a gravity sewer to avoid property 
disruption, but staff does not recommend pursuit of that option due to the difficulty in controlling 
tolerance standards.  Council Member Messerschmidt asked for clarification from Legal on how the 
City would handle the situation if the fee district had been established.  City Attorney Dick Scieszinski 
stated if a district had been established but hook ups and the connection fee were allowed to be deferred 
until necessary, then Mr. Rush would not be allowed to hook up to the Pemberley Hills sewer since he 
would have been part of the Barnes Heights district.  However, since a fee district has not been 
established in Barnes Heights, the City may have the legal right to deny Mr. Rush’s request for 
connection but it may not be in the City’s best interest to do so.  The PWCC asked Mr. Rush if he is 
aware hooking into the Pemberley Hills sanitary sewer will be at his expense.  Mr. Rush acknowledged 
he was aware of that.   
 
Direction:  The PWCC recommends allowing Mr. Rush to hook into the existing sanitary sewer line in 
the Pemberley Hills district, however, they are opposed to allowing Mr. Bowden to purchase a private 
easement from Mr. Rush’s property to hook into the Pemberley Hills sewer line.  Staff confirmed with 
the PWCC that on any future requests where a resident has to go across private property to hook into an 
existing sanitary sewer line, they will be asked to seek direction from the PWCC but if the property is 
adjacent to an existing line, staff will advise them to apply for a plumbing permit to hook into it.   

 
2. 1641 South 35th Street Drainage 

Issue Summary: 
Mr. Schlickbernd stated that Terry Gray at 1641 South 35th Street had water in his basement at the end 
of June but whether water is coming in from the front or back yard is yet to be determined.  Mr. Gray is 
concerned with the drainage in the ditch on his property as well as other properties to the north of 
Thornwood.  Public Works staff completed a rudimentary survey along the right-of-way (ROW) and 
found there is good fall across the property to the north of Mr. Gray’s.  However, the private culvert on 
Mr. Gray’s property needs cleaned out and Mr. Gray has acknowledged he is aware the private culvert 
maintenance is his responsibility.  There is a 6-8 inch high spot between Mr. Gray’s property and the 
property to the south.  Ditches are part of City ROW which staff would maintain.  If the high point 
between the properties were ditched out by staff, it would be very flat from culvert to culvert which 
would still drain but there could potentially be some ponding after a rain event until the water had time 
to soak into the ground.  The culvert on the property to the south of Mr. Gray’s is sloped in the wrong 
direction about 2-3 inches and water drains north instead of south and that may need to be corrected if 
the ditch maintenance does not solely resolve the issue.  Mr. Gray requested that the City communicate 
with the property to the south of his of the necessary requirements for correcting the culvert if needed.      
 
Mr. Gray is concerned with drainage from north of Thornwood on the west side of South 35th Street 
and his observation is that with any rainfall, water runs across South 35th Street.  Mr. Gray is requesting 
the City review the drainage in that area.  There was discussion about the obligation of the Ver Ploeg 
property regarding paving on the east half of South 35th Street, but there hasn’t been any willingness to 
go forth with any special assessment projects to move forward on the other parts.  Staff can conduct 
stop/gap maintenance to ditches to aid with drainage, but to make significant improvements, South 35th 
Street needs to become an urban cross section with storm sewer.   
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Direction:  The PWCC recommends that staff perform maintenance issues in the ditches to help 
improve drainage.  Council Member Messerschmidt also recommends that residents within the 
neighborhood meet to review any water flow concerns they may have and work together to improve 
drainage and water flow through private culverts.     

 
 
 

3. 4605 Aspen Drive Drainage 
Issue Summary: 
Public Works Deputy Director Joe Cory provided a brief history on the drainage issue with this 
property as it relates to the creek channel.  The issue was first brought to the PWCC in 2003 as a 
request from the property owner to improve the drainage through the property.  At that time, the PWCC 
recommendation was that the City wouldn’t handle maintenance of the creek channel since it was 
private property.  In 2007, staff held a meeting with residents in the creek channel area to discuss 
conducting a study funded by the City, however, the residents were opposed to moving forward with 
anything they would be specially assessed for the cost of improvements.  At that time, David McGuire, 
resident at 4605 Aspen Drive, completed improvements to the creek channel on his property.  With the 
rainfall this year, much of the rip-rap has been compromised on the property.  Photos were displayed 
showing the current state of the creek channel taken the week of August 10, 2015 (Item 3).   Because 
the lot was originally platted as a private development, the City has no authority to conduct 
improvements.  A special covenant and release agreement from 1988 was referenced which specifies a 
hold harmless agreement for the City from erosion issues caused by the flow of water through the creek 
channel for 4 properties developed in 1986 (Item 3); the 4605 Aspen Drive property is not included in 
the special covenant document.  The City has an overland flowage easement but the special covenant 
stipulates if any alterations or modifications to the creek channel are necessary at locations upstream to 
the lots, the City would provide written notice to the lot owners prior to the commencement of any 
work.  Matthew and Kerry McGuire, sons of David McGuire, and representing the current resident at 
4605 Aspen Drive, responded that the covenant does not include the 4605 Aspen Drive property and 
are requesting that the City take responsibility for improvements to the creek channel on their property.  
The McGuire’s contend that a lot of debris is carried through the creek and there is significant 
undertow when drainage occurs during a rain event.  The McGuire’s position is that the burden for the 
infrastructure to maintain and make improvements on the creek channel should be the responsibility of 
the City since it is part of the storm sewer system.    
 
Staff has been consistent with this matter in maintaining that because the creek channel is on private 
property, it is the responsibility of the property owner for maintenance and improvements for drainage 
issues.  The City completed improvements in the City ROW from the street to the edge of the property.  
Current City policy indicates that the City has the ability to maintain the creek channel but no 
obligation to perform maintenance.  Drainage laws in the state require downstream property owners 
take responsibility for the natural watercourse from upstream for a reasonable amount of water.  
Discussion included the effect of a change to City policy if a precedent were set in this instance of the 
City taking over maintenance and improvements of drainage issues on private property.  
 
Direction:  The PWCC concurs it is not in the best interest of the City to change current policy and that 
the property owner at 4605 Aspen Drive is responsible for creek channel improvements.  The 
McGuire’s disagree with the PWCC’s recommendation and indicated they will be seeking legal 
counsel.   
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4. Quail Cove/Eagle Crest Drainage 

Mr. Schlickbernd reported that staff will be meeting with four (4) property owners in the Quail 
Cove/Eagle Crest development on August 19, 2015.  The temporary sandbagging efforts the property 
owners have conducted to aid with drainage are not working.  Staff will only be present at the meeting 
to provide technical assistance.  The property owners are responsible for agreeing to a final solution.  
 
Direction:  Information Only. 

 
5. Grand Avenue Pavement  

Issue Summary: 
Dave Moermond representing HR Green as the engineer and Andy Denker representing Concrete 
Technologies as the contractor for Grand Avenue Phase 6 were in attendance to discuss two issues on 
the project.  Mr. Moermond reported that on the second pour, the center lane and westbound lane did 
not have as much crown as was originally designed.  As a result, portions of the concrete are less than 
the design depth and do not drain properly.  The project is federally funded and is being constructed 
under Iowa DOT specifications.  The DOT uses a sliding scale to adjust the contract price based on the 
thickness of a random sample of pavement cores.  Generally, if any cores are more than one inch less 
than design, the pavement must be removed and replaced.  A series of cores were taken on areas of 
questionable thickness to verify the cause of the issue and determine the likelihood of removal and 
replacement under the specifications.  All core samples taken were 8.5 inches or greater.  Design 
pavement thickness is 9 inches.  Based on the specifications the contract paving price is likely to be 
adjusted downward, but removal and replacement will not be required.   
 
The concerns surrounding inadequate pavement drainage include hydroplaning and accumulation of ice 
during the winter.  In order to correct the drainage issue the contractor has proposed to remove and 
replace a section of the center turn lane at the top of the hill.  The contractor would put a high point in 
the center of the turning lane to direct water to run to the abutting lanes and drain as normal.  Even 
though the cross slopes are slightly less than what was designed, HR Green anticipates it will drain 
adequately.  Discussion included replacement of both lanes to correct the issue versus replacement of 
just one lane.  Mr. Moermond and Mr. Denker responded to questions from the PWCC about the design 
and DOT requirements for being within specifications.  Mr. Moermond recommends the PWCC accept 
the proposed solution. 
 
Direction:  The PWCC concurs with the HR Green recommendation.   

 
6. Frink Creek Sewer – Brower Property  

Principal Engineer Ben McAlister reported on the Brower property located within the Frink Creek 
sanitary sewer district.  A map was displayed showing the Brower property outlined in blue and the red 
line indicates the project line (Item 6).  Gravity sewer was installed in front of the properties on South 
1st Street as part of the project.  The Brower property was unique in that the existing driveway culvert 
had a slight bend in it that directed it to the cross-road culvert for South 1st Street.  As part of the 
project, the culvert was to be removed and replaced in-kind.  Pictures were displayed showing the 
culvert inlet prior to construction.  Staff met with Mr. Brower onsite prior to construction to discuss 
how he wanted the culvert handled.  Mr. Brower wanted the bend to remain and be piped into the 
City’s culvert which staff agreed to as that would be replacing it in-kind.  Staff explained to Mr. 
Brower they would prefer to bring the culvert back for easier maintenance of the road culvert which 
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Mr. Brower was in agreement with.  The photo taken on July 7, 2015, shows the completed culvert 
replacement which was not acceptable to Mr. Brower.  The photo from August 4, 2015, shows the same 
area after the contractor made improvements to the slope before the area was sodded.  Mr. Brower has 
indicated his dissatisfaction with the culvert and has requested an intake be placed from the upstream 
side of the culvert and the ditch filled in.  Staff anticipates if an intake is placed and the ditch shallowed 
the opening will be restricted and there is potential for an ice problem.   
 
Direction:  Information Only.   

 
7. Review of Public Works Items for Council Meeting  (August 24, 2015) 

A. Order Construction:  
i. 2015 Sidewalk Program Phase I  

ii. Public Safety Station 17 HVAC Improvements  
iii. Maffitt Lake Road Pedestrian Underpass 
 

B. Award Contract: 
i. South 8th Street – County Line Road to White Crane Road 

ii. 2014 Sidewalk Improvement Program – Phase I 
 

C. Approval of Traffic Code Amendment, Official Traffic Controls – 65th Street & Ashworth Road 
(2nd Reading)  
 

D. Approval to Sell Surplus City Equipment 
 

E. Accepting Work: 
i. Ashworth Road Low Pressure Sewer 

ii. Alluvion 1A1 Water Main Improvements 
 

F. Approval of Professional Services Agreement – (Tentative) To retain ROW acquisition services 
 

G. Establish Public Hearing – Sugar Creek Storm Water Connection Fee District 
 

Direction:  The PWCC concurs with staff recommendations on the Council agenda items. 
 

8. Staff Updates 
A. Waterford Drainage Issue – Public Works Director Bret Hodne reported that staff continues to 

maintain the area by mowing it once a year and making sure there’s no overgrowth or trees 
blocking the waterway.  While City staff have been receiving an anonymous request to mow it 
more often, per policy the City does not mow drainage ways to lawn-type standards. 
 
Direction: Information Only. 
 

B. Alice Road and I-80 Interchange – A document was provided to the PWCC showing the updated 
schedule for the Alice Road and I-80 Interchange project (Item 8B). 
 
Direction:  Information Only. 
 



Page 6 of 7 
 

9. Other Matters 
A. Value of City Property – Council Member Kevin Trevillyan is seeking clarification from Legal 

about how the value of City property is assessed for sale.  Mr. Scieszinski stated that the price is 
subjective and may vary based on if the property is buildable or not.  Discussion included a parcel 
on the 200 39th Street property that the property owners have requested to purchase from the City.  
Council Member Messerschmidt recommends that staff create a protocol for how the sale of City 
property is reviewed and approved.   
 
Direction:  The PWCC recommends that before a sale occurs on the parcel on 200 39th Street staff 
re-verify with other City departments that the City will not require the parcel in the future.   

 
B. Fox Creek Sanitary Sewer Phase I – The City’s contractor for the project is MPS Engineers and the 

project design was done by Veenstra & Kimm.  MPS is currently laying sewer pipe.  Fox Creek 
owns their own water system which is managed by Thorpe Water Company.  Information provided 
by Thorpe during design indicated the water line was approximately 100 feet away from where the 
sanitary sewer is located.  During the week of August 10, 2015, MPS damaged the water main 
interrupting water service to the area.  MPS repaired the damaged section in order to restore water 
service.  MPS potholed the remaining area where the sewer trench and water main were expected to 
conflict.  During the potholing operation Thorpe asked MPS to go outside of the City easement and 
dig a trench to locate the water main and in doing so, MPS damaged the water main again.  Last 
Thursday, August 13, 2015, staff met with the Fox Creek Water Board to discuss solutions.  A 
solution was agreed upon to install a temporary run-around and a process to cross the watermain in 
the other locations.  On Friday morning, August 14, 2015, the temporary fix installed by MPS 
failed.  The Fox Creek Water Board has indicated it wants a new water main installed at City 
expense and doesn’t want MPS to continue work until the issue is resolved.  Staff met with V&K to 
determine if MPS can conduct work upstream until a resolution is determined for the water main.  
V&K has provided notice to MPS that work can continue from manhole 13 upstream or on the west 
leg of the project without disturbance to the water main.  
 
Staff recommends a permanent repair where the water main was damaged at the City’s expense.  At 
the two other locations of known conflict MPS is responsible for working around or otherwise 
accommodating the existing utility.  However, the Fox Creek Water Board is now requesting all 
new water main be installed.  There will be upcoming change orders for the cost of fixing and 
relocating the water lines. 
 
Direction:  Information only. 

 
C. Grand Avenue Phase 6 – Mr. McAlister reported that notices were sent August 17, 2015, to 

properties adjacent to the project notifying them of a change in access to their properties.  At 
approximately the same time, South 35th Street will also close.  The only available route will be 
Quail Park Drive.   
 
Direction:  Information Only. 

 
D. Request from Corell Contractor – Mr. McAlister reported he received a request from Corell 

Contractor to use Commerce Drive in lieu of South 35th Street to haul materials to the Grand 
Avenue projects.  The approved route for Corell was South 35th Street to Fuller Road.  Staff 
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reported that Councilman Trimble has received significant objections to use Commerce Drive.  In 
addition, school starts Monday, August 24, 2015, which will cause congestion with concrete trucks 
on the same route as school buses. 

 
Direction:  The PWCC recommends the contractor use the previously approved haul route.     

 
Meeting adjourned at 1:55 PM.  The next Public Works City Council Subcommittee meeting is scheduled 
for August 31, 2015. 
 
Copies of handouts are available at Public Works upon request.  A recording was made.  Respectfully 
submitted by Kim Pinegar, Secretary. 







MEETING MINUTES 
PUBLIC WORKS COUNCIL COMMITTEE 

West Des Moines City Hall Training Room 
May 26, 2015 

A d' tten mg: 
Council Member - Rick Messerschmidt 
Council Member - Kevin Trevillyan 
City Manager - Tom Hadden 
Finance Director - Tim Stiles 
Assistant City Attorney - Greta Truman 
City Engineer - Duane Wittstock 

Meeting ca lled to order at I I :32 AM. 

I . FEMA Flood Plain Update 
Issue Summary: 

Public Works Director - Bret Hodne 
Principal Engineer - Jason Schlickbemd 
Traffic Engineer - Eric Petersen 
Traffic Engineer - Jim Dickinson 
Communications Specialist - Lucinda Stephenson 
Rod VanGenderen - Chief Building Official 

Jason Schlickbemd, Principal Engineer, reported on the feedback provided by FEMA after staff 
submitted comments regarding the Polk Countywide FEMA mapping update. A handout was provided 
showing comments from staff in black text and responses from FEMA in red text (Item I). Staff 
explained that FEMA does not map every possible flood plain, they generally only map where risks are 
anticipated. In addition, through the City's site plan review process, staff ensures that a design 
engineer addresses any potential flooding issues and obtains the necessary permits since FEMA doesn' t 
map everything. 

Staff responded to questions from the PWCC about current undeveloped areas being included in the 
mapping, stating that FEMA manages the federal flood insurance program so their assessment is from 
an insurance risk perspecti ve and generall y they wouldn ' t map an area until it is developed. If the City 
wants to map an area before it's deve loped, the City conducts their own studi es to determine where 
flood plains are, but FEMA is under no obligation to use the City's studies. The studies conducted by 
the City evaluate a storm event in time and model it to determine elevations and make 
recommendations for developers. Staff stated that a study doesn ' t prov ide any guarantee other than a 
probability if development is above a certain elevation the area would probably remain dry. 

Mr. Schlickbernd stated that the corporate limits for the City were not accurate so FEMA has been 
supplied with additional information regarding corporate limits. T)le next step is to share the maps with 
the public and obtain comments from the public and finalize the maps. It could potentially take a year 
or more to receive feedback from the public. Staff stated that the last time mapping was conducted by 
FEMA in 2006, there were 20 foot contours but new technology has enabled the data to be more 
accurate and the contours are now down to approximately 2 feet. 

Direction: Information Only. 

2. Barnes Heights Sanitary Sewer - Deerr Property at 6225 Brookview Drive 
Issues Summary: 
Regarding the Deerr Prope11y at 6225 Brookview Drive, which is in the proposed Barnes Heights 
Sanitary Sewer Connection fee district, the current property owner has contacted the City stating the 
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previous property owner had an agreement with the contractor when the Wrenwood Plat I gravity sewer 
system was built that the contractor would make accommodations for 6225 Brookview Drive to hook 
up to the gravity sewer. Staff has found no evidence of the agreement. A copy of the letter received 
from the current property owner as well as a map identifying the 6225 Brookview Drive prope11y 
outlined in red was provided (Item 2). Staff is seeking recommendation from the PWCC on whether or 
not to allow the property owner to hook into the gravity sewer system in Wrenwood Plat 1 and exclude 
them from the proposed Barnes Heights Sanitary Sewer Connection fee di strict. Staff responded to 
questions from the PWCC stating if a connection fee district for Barnes Heights is created, the sewer 
I ine would not have to be immediately installed. Discussion included the option of prope11y owners in 
the fee district paying the connection fee in advance even if a sewer line isn' t installed immediately and 
the concern of the increase in cost of construction if installation was deferred until there was demand 
for it. 

Direction: The PWCC concurs that the Barnes Heights Sanitary Sewer Connection Fee Distric t be created 
but to defer the construction of the sewer line until there is demand for it. The PWCC concurs that all 
properties w ithin the Barnes Heights Sanitary Sewer Connection Fee District be charged a connection fee 
without regard if the property is served via gravity or pressure sewer. 

3. Review of Public Works Items for Council Meeting (June 1, 2015) 
A. Order Construction 

1. 22nd Street & Kingm an A venue Turn Lane Extension - The proj ect is to lengthen the north 
bound left tum bay. Some of the inside lanes will be closed during the project, which staff 
anticipates should only take 2-3 days. Staff is recommending to give the contractor permission 
to work nights and weekends to a lleviate any potential delays and traffic congestion. The 
PWCC's concern with overni ght work is the no ise created by breaking pavement. Staff stated 
they can allow the contractor to work nights and weekends with a restric tion to end pavement 
breaking by I 0 PM. 

11 . 3 18 5th Street Improvements - City Manager Tom Hadden will prov ide an MOU (Memorandum 
of Understanding) at the June 2, 20 15, Council meeting. Counci l will decide on the level of 
renovations for the building. 

B. Award Contract 
i. Grand Avenue Improvements, Phase 5 

ii . Alluvion Yellow Fiber Route 

C. Accepting Work 
i. 20 14 HMA Resurfacing Program 

ii. 139 6th Street Fiber Optic Connection Project 

D. Approval of Railroad Construction Agreement - Grand Avenue Improvements. Phase 5 

E. Approval of Professional Services Agreement for Bridge Inspection 

F. Approval of First Reading - Barnes Heights Sanitary Sewer Connection Fee District 

G. Approval of Acquisition of Agricultural Property - Grand Prairi e Parkway Interchange at 1-80 

H. Approval of Amendment to 28E Agreement with Warren County - Jo int Maintenance of Corporate 
Line Roads 
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I. Approval of Traffic Code Amendments C2"<l Reading) 
1. Special Stops Recommended Due to Visibility Issues 

a. 63rd Street & Orchard Drive 
b. 65th Street & Orchard Drive 

11. No Parking Zone - West Side of 13th Street, from Locust Street to Walnut Street 

J. Approval of Agreement for Traffic Safety Improvement Program Funding 

Direction: The PWCC concurs with staff recommendations on the Council Agenda items. 

4. Staff Updates 
A. Dixie Acres Fee District - Staff stated that Veenstra & Kimm, Inc. provided a detailed report of the 

results of the evaluation of alternatives to provide sanitary sewer service to the Dixie Acres area 
(Item 4A). Staff met with the property owners of Dixie Acres on May 19th and all are in agreement 
to proceed with the gravity sewer along 541h Street flowing to the south, which is the map of 
Alternative I , Figure 2 in the handout. Staff still has to obtain pennanent easements since the sewer 
line will follow the prope1ty line along the sidewalk. 

Direction: The PWCC concurs with staff recommendation. 

B. 2015 Annual Spring C lean-Up Event - Bret Hodne, Public Works Director, stated that staff met 
with two code enforcement officers and representatives from Waste Connections and the Metro 
Waste Authority to coordinate and d iscuss anticipated changes to the new guidelines for this year' s 
event. Staff anticipates the biggest challenge will be bagged/boxed items still being left out for 
pick-up this year. Waste Connections will have supervisors on the streets, code enforcement will 
patrol the neighborhoods throughout the event and Public Works staff will also try and monitor the 
areas. 

Direction: Information Only. 

5. Other Matters 
A. High Street - Mr. Hodne informed the PWCC that there is a resident on High Street with regular 

complaints about the amount of dust and potholes on High Street. High Street has extremely low 
traffic volumes and staff monitors the condition of the road on a regular basis. The road has an 
asphalt milling base so dust issues are typically not prevalent. Mr. Hodne wanted the PWCC to be 
aware of the complaint in case any Council members are contacted about it. 

Direction: Information Only. 

B. MWA Board Meeting - Mr. Hodne reported that he attended the MWA board meeting last week 
and a controversial item regarding the disposal of waste material from the bird flu outbreak was 
voted on. The vote was in favor of allowing the waste material to be placed in the landfill. 

Direction: Information Only. 
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Meeting adjourned at 12:47 PM. The next Public Works City Council Subcommittee meeting is scheduled 
for June 8, 2015. Copies of handouts are available at Pub I ic Works upon request. 

A recording was made. Respectfully submitted by Kimberly Pinegar, Secretary. 
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ID Task Name Duration Start Finish Predecessors

1 FINISH RAMP B FILL 20 days Mon 8/10/15 Tue 9/1/15

2 NW GRADING 5 days Mon 8/10/15 Fri 8/14/15 1SS

3 SW GRADING 5 days Mon 8/10/15 Fri 8/14/15 1SS

4 NE GRADING 15 days Wed 8/26/15 Sat 9/12/15 5

5 SE GRADING 15 days Mon 8/10/15 Wed 8/26/15 1SS

6

7 STORM SEWER WORK 20 days Fri 8/7/15 Sat 8/29/15

8 RAMP C SUBBASE 5 days Mon 8/10/15 Fri 8/14/15 2SS

9 RAMP A SUBBASE 5 days Sat 9/12/15 Fri 9/18/15 8,4

10 RAMP D SUBBASE 5 days Fri 9/18/15 Thu 9/24/15 9,5

11 RAMP B SUBBASE 5 days Thu 9/24/15 Wed 9/30/15 10,1

12 ALICE ROAD SUBGRADE PREP 5 days Sat 8/15/15 Thu 8/20/15 8

13

14 FINISH ALICE ROAD ELEC CIRCUITS 5 days Fri 8/7/15 Wed 8/12/15

15 FINSH SIGNALIZATION CIRCUITS 5 days Wed 8/12/15 Tue 8/18/15 14

16 FINSH BRIDGE APPROACHES 30 days Mon 8/10/15 Sat 9/12/15

17 PAVE NORTH ALICE ROAD 10 days Thu 8/20/15 Tue 9/1/15 12

18 CONSTRUCT AND PAVE REC TRAIL 15 days Fri 10/16/15 Tue 11/3/15 17,26

19 LONGITUDINAL GROOVING 3 days Tue 11/3/15 Fri 11/6/15 18

20 BARRIER RAIL 10 days Fri 11/6/15 Wed 11/18/15 17,18,19,26

21 ALICE ROAD INTAKE TOPS 15 days Fri 10/16/15 Tue 11/3/15 17,26

22 PAVE RAMP C 5 days Tue 9/1/15 Mon 9/7/15 8,17

July August September October November December

ALICE ROAD AND I-80 INTERCHANGE UPDATE 

PETERSON CONTRACTORS INC.

8B



ID Task Name Duration Start Finish Predecessors

23 PAVE RAMP A 5 days Fri 9/18/15 Thu 9/24/15 9,22

24 RAMP C PAVED SHLD 5 days Thu 9/24/15 Wed 9/30/15 22,23

25 RAMP A PAVED SHLD 5 days Wed 9/30/15 Mon 10/5/15 23,24

26 PAVE SOUTH ALICE ROAD 10 days Tue 10/6/15 Fri 10/16/15 12,16,25

27 PAVE RAMP D 5 days Fri 10/16/15 Thu 10/22/15 10,26

28 PAVE RAMP B 5 days Thu 10/22/15 Wed 10/28/15 11,27

29 RAMP D PAVED SHLD 5 days Thu 10/22/15 Wed 10/28/15 27

30 RAMP A PAVED SHLD 5 days Wed 10/28/15 Tue 11/3/15 29

31

32 STEEL BEAM GAURDRAIL 2 days Wed 9/30/15 Fri 10/2/15 24

33 HIGH TENSION CABLE RAIL 3 days Tue 11/3/15 Fri 11/6/15 30

34

35 TOPSOIL RESPREAD 20 days Wed 9/30/15 Thu 10/22/15 24

36 INSTALL ELEC CIRCUITS 10 days Fri 10/16/15 Wed 10/28/15 17,26

37 LIGHT POLES 5 days Wed 10/28/15 Tue 11/3/15 36

38 TRAFFIC SIGNALIZATION 10 days Fri 10/16/15 Wed 10/28/15 17,26

39 TRAFFIC SIGNAGE 80 days Fri 8/7/15 Fri 11/6/15

40 PAVEMENT MARKINGS 5 days Tue 11/3/15 Mon 11/9/15 30

41 CHAIN LINK FENCE 20 days Thu 10/22/15 Sat 11/14/15 35

42 FINAL EROSION CONTROL/SEEDING 5 days Thu 10/22/15 Wed 10/28/15 35

43 SITE CLEAN UP 10 days Thu 10/22/15 Tue 11/3/15 35

44 OPEN INTERCHANGE 1 day Wed 11/18/15 Thu 11/19/15 30,32,33,37,38,40,41,20

July August September October November December

ALICE ROAD AND I-80 INTERCHANGE UPDATE 

PETERSON CONTRACTORS INC.
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Pinegar, Kimberly

From: West Des Moines, IA <webmaster@wdm.iowa.gov>
Sent: Thursday, August 13, 2015 1:48 PM
To: Pinegar, Kimberly
Subject: West Des Moines, IA: Public Works Council Committee Meeting

Public Works Council Committee Meeting 

 Date: 08/17/2015 11:30 AM ‐ 1:30 PM  
 Location: West Des Moines City Hall ‐ Training Room 

4200 Mills Civic Parkway 
West Des Moines, Iowa 50265  

 Agenda: 8.17.15 PWCC Agenda  

Having trouble viewing this email? View on the website instead.  

Change your eNotification preference.  

Unsubscribe from all West Des Moines, IA eNotifications.  
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